
Expected Features of SMEX 10&11 Phase A Contracts 
 
 

1. Precontract cost authorizations expected to be effective shortly after requests 
received (none so far). 

 
2. Concept Study Reports to be due 6/18/04. 

 
3. Downselect decisions expected October or November '04 

 
4. Final deliverable to be due 2-3 weeks after downselect. 

 
5. Bridge Phase Option in Each Contract – to be exercised only for downselect 

winners (assume 4 month period of performance). 
 

6. Advance agreement on Phases B-D/E (depending on what's in selection letters). 
 

7. Proposal Update for Phases B-D/E to be due as soon as possible after downselect 
decision. 

 
8. Contract modification for Phases B-D/E (will require more inputs than the phase 

A contract, due to higher dollar value). 
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